
MONTHLY PROJECT OVERVIEW - April 2006
I-5 Everett HOV Design-Build Project - Expanding I-5 through Everett

Design / Build Contract Summary Project Progress to Date
Contract Award: May 3, 2005 Design
Notice to Proceed: May 31, 2005 Construction
Original Contract Time: 1125 Calendar Days Overall
Original Substantial Completion: June 29, 2008
Original Contract Amount: $184,992,860                        % Complete
Revised Contract Amount: $216,808,596                 (Weighted Percentage:  9% Design,  91 % Construction)

April 2006 Highlights
Project Status as of: April 30, 2006     

Contract Days Elapsed: 334 of 1125 = 29.7%
Contract Amount Earned to Date: $70,168,792 = 32.4%
Contract Amount Earned This Period: $7,307,233 = 3.4%
Current Projected Completion Date: June 29, 2008 (on schedule)
Project Cash Flow

Design / Build Schedule Summary

Upcoming Activities - May 2006

Design: Project design continued progress in all disciplines, with significant 
emphasis on widenings of I-5 over-crossings at the existing Broadway exit, 
Smith Ave., BNRR, and the new 41st Street over-crossings at I-5 and at 
Broadway.  Significant design progress was also made on North Segment 
roadway widening, Water Quality Site #1 drainage, 41st St. interchange 
ramps and mainline, landscape plans for I-5 corridor & water quality sites, 
and electrical signals at Broadway / SR 526.
Construction: Work continued on the Broadway Flyover deck pours, over-
crossing widenings at Pacific Ave., Hewitt Ramp, Lowell Road, and 
36th/BNSF, South & Central Segments NB mainline drainage and widening, 
and Retaining Wall 8 and Noise Wall 2 Panel setting.  Work completed on 
Retaining Wall 4 and the 41st St. SPUI detour, and started on the Broadway 
Flyover ramp grading, Retaining Wall 17A, existing 41st St. overpass 
demolition, and North Segment SB widening clearing.  Off-site fabrication 
work started on MSE RW 2B, 3, 5A & B, 19C and NW3 panels, continued on 
concrete girders for Lowell Rd. and 36th / BNSF over-crossings, and
completed on MSE RW 14A, 16B, 17A, and 19A panels.

For more information, Call 425.405.1797 or 425.405.1785 or
visit www.wsdot.wa.gov/Projects/I5/HOVSR526toUS2/

Project Location:  I-5 from SR 526 to US 2
Design-Builder:  Atkinson - CH2M Hill, a Joint Venture

PIN:  100543N
WIN:  A00543N

- Start erecting Noise Wall 3 panels on top of Retaining Wall 4
- Start foundation work for new 41st Street overpass bridge
- Start work on Water Quality Site #5 in the North Segment
- Execute agreement with BNSF for the Main Street Aqueduct
- Start construction of the Main Street Aqueduct bridge

To date, WSDOT has performed 13 design and 154 construction 
audits and recorded the audits into the CATS program to measure 
specification conformance, resulting in 60 NCI's. Most of these NCI's 
have been addressed to ensure quality is maintained and any 
corrective action needed to the quality system is identified. The Design-
Builder has issued 23 NCR's and implemented a training program for 
their Q/A testers. The Design-Builder is recording all material test 
results in the WSDOT SAM system. WSDOT is also recording 
verification tests for the same materials into the SAM system. Test 
results to date indicate materials incorporated into the project meet 
specifications and validate the testing program.
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- Execute agreement and get design approval from BNSF Railroad for 
the Main Street Aqueduct.
- Scheduling and sequencing construction of the I-5 widening over 
BNSF tracks and ROW with the BNSF imposed no-work times.

- April 4 Summer 2006 Construction Kickoff Event
- April 11 Media Summer Construction Meetings
- April 17  41st Street Bridge Demolition Media Coverage
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Above left:  Crews drill a shaft at 36th St / BNSF over-crossing.  Above right: 
Crews use hydraulic shear equipment during night lane closure to break down 
and remove existing 41st Street bridge to allow for construction of the new 41st 
St. SPUI.  Below: Crews set up concrete paving machine for dry-test run for the 
Broadway Flyover ramp.

Risks / Challenges / Issues

Quality Control / Quality Assurance

Summary Project Schedule


